Must-have management strategies for construction supervisors working in the field

Construction Supervision inspires supervisory excellence with proven tactics and techniques applied by thousands of construction supervisors over the past decade. Recognizing the unique and critical role the supervisor plays in project success, the book’s leadership guidelines carve out a practical blueprint for motivating work performance and increasing productivity through effective communication. Key lessons emphasize adaptable strategies for managing risk and unexpected workflow challenges. Beginning with the definition and importance of supervision and ending with the increasingly important role construction supervisors will hold in the future, this book covers a wide range of topics, such as best practices for accomplishing project objectives, managing physical resources, schedules and costs, team building, and much more.

Construction Supervision features:

- A unique focus on field supervision and crew management
- Coverage of supervision from the foreman to the superintendent level
- An overview of technical skills whose mastery will build confidence and success for the supervisor
- A detailed view of “soft” management and communication skills

From planning and executing in the field to juggling responsibilities on the fly, Construction Supervision fosters preparedness with a broad range of supervisory situations one is likely to encounter on a commercial, residential, industrial, or institutional construction project, and offers sound advice for solving the most complex management issues.

JERALD L. ROWND S, PHD, PE, is Associated General Contractors Endowed Chair in Construction Management and Construction Engineering at the University of New Mexico. As a certified Class “A” construction superintendent in Denver, he served as project manager on a number of commercial building projects prior to more than thirty years as a construction educator. Concurrently, he has developed numerous training programs in project management and supervision for the construction industry. Most recently, he codeveloped the NECA Electrical Project Supervision training program with Robert Segner, with whom he has conducted “train the trainer” sessions for the past decade.

ROBERT O. SEGNER JR. is a professor of construction science in the College of Architecture at Texas A&M University. He followed years of construction practice with four decades in construction higher education. He has served as president of the American Council for Construction Education. Segner codeveloped the NECA Electrical Project Supervision training program with Jerald Rounds and has conducted “train the trainer” sessions for the past decade. He has developed and taught numerous other continuing education programs.

Cover Photographs: Robert Segner Jr.
CONSTRUCTION SUPERVISION
DEDICATION

This book is dedicated to a stronger construction industry through better-prepared supervisors.
CONTENTS

PREFACE \(\text{xxix}\)

The Role of the Supervisor \(\text{xxix}\)

Intended Audience \(\text{xx}\)

The Book's Structure and Organization \(\text{xxi}\)

Making the Most of the Book \(\text{xxii}\)

ACKNOWLEDGEMENTS \(\text{xxiii}\)

SECTION I: SETTING THE STAGE \(\text{1}\)

CHAPTER 1: OVERVIEW OF THE CONSTRUCTION INDUSTRY \(\text{3}\)

Introduction \(\text{3}\)

Construction Volume and Impact on Society \(\text{4}\)

Profit, Profitability, and the Supervisor's Impact \(\text{5}\)

Competition, Risk, and Construction Company Failure \(\text{6}\)

Definitions and Roles of Construction Team Members \(\text{8}\)

Becoming an Effective Supervisor \(\text{12}\)

Summary \(\text{12}\)

CHAPTER 2: SUPERVISION AND THE SUPERVISOR \(\text{15}\)

Introduction \(\text{15}\)

Definition of Supervisor \(\text{15}\)

The Supervisor's Functional Role in a Construction Company \(\text{16}\)

The Supervisor as Manager \(\text{17}\)

Transition to Management \(\text{18}\)

Attributes of Successful Supervisors \(\text{21}\)

Levels of Supervision—Career Paths \(\text{23}\)

Summary \(\text{24}\)
CONTENTS

SECTION II: SOFT SKILLS 27

CHAPTER 3: ORAL COMMUNICATION 29

Introduction 29
Defining Communication 29
Characteristics of Communication in Construction 30
  Critical 30
  Time-Consuming 30
  Pervasive 31
Improving One-on-One Oral Communication Skills 31
  Barriers to Effective Oral Communication 32
Techniques for Improving the Effectiveness of Oral Communication 35
  Repetition 36
  Tell-Back 36
  Feedback 36
  Follow-Up 37
Active Listening 37
  Factors Affecting Listening 38
  Enhancing Active Listening 39
Customer Relations 40
  Who Is the Customer? 40
  Respecting the Customer 41
The Art of Negotiation 41
Summary 44

CHAPTER 4: WRITTEN COMMUNICATION AND DOCUMENTATION 47

Introduction 47
Why Write the Message? 48
The Functions of Job Site Documentation 48
Improving Written Communication and Documentation 49
Job Site Communication and Documentation 50
  The Job Log 51
  Time Cards 54
  Record or As-Built Drawings 57
  Field Authorizations 57
Company Office Communication and Documentation 58
  Memoranda 60
  Letters 60
  Minutes 62
# CONTENTS

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Reports</td>
<td>64</td>
</tr>
<tr>
<td>Electronic Mail</td>
<td>69</td>
</tr>
<tr>
<td>Communications and Documentation Developed Outside the Company</td>
<td>70</td>
</tr>
<tr>
<td>Design Documentation</td>
<td>70</td>
</tr>
<tr>
<td>Production Documentation</td>
<td>70</td>
</tr>
<tr>
<td>Procurement Documentation</td>
<td>70</td>
</tr>
<tr>
<td>Organizing Construction Documents</td>
<td>71</td>
</tr>
<tr>
<td>Obtaining Information and Documentation</td>
<td>71</td>
</tr>
<tr>
<td>Summary</td>
<td>73</td>
</tr>
</tbody>
</table>

## CHAPTER 5: TEAM BUILDING AND MAINTENANCE 75

### Introduction 75

The Critical Need for Effective Construction Teams 76

The Construction Team 78

### Team Characteristics 79

- Characteristics of Successful Team Members 80
- Characteristics of Successful Team Leaders 81
- Characteristics of Successful Teams 81

### Team Formation 82

- Forming 82
- Storming 82
- Norming 83
- Performing 83

### Maintaining Team Effectiveness 83

- Maintaining Team Effectiveness at the Crew Level 83
- Maintaining Team Effectiveness at the Project Level 84
- Maintaining Team Effectiveness at the Company Level 85

### Practical Team Building 85

### Summary 87

## CHAPTER 6: MAINTAINING THE RELATIONSHIP BETWEEN THE EMPLOYEE AND THE EMPLOYER 89

### Introduction 89

### Evaluating Performance 90

- Objectives of Performance Evaluations 90
- Benefits of Performance Evaluations 91
- The Process of Evaluating Performance 92
- Formal Performance Evaluations 93
- Informal Performance Evaluations 97


X  CONTENTS

Diversity and Discrimination  101
  Workforce Diversity  102
  Equal Employment Opportunity Laws  103
  Reasonable Accommodation  104
  Family and Medical Leave Act  105
  Avoiding Discrimination Claims  105

Harassment  105
  Prevention of Discrimination and Harassment  107

Summary  108

CHAPTER 7: MANAGING THE HUMAN RESOURCE  111

Introduction  111
  The Supervisor as a Leader  112
    How Is Leadership Defined?  112

Styles of Leadership  114
  Autocratic Leadership  114
  Democratic Leadership  115
  Participative Leadership  116
  Situational Leadership  117

Elements of Motivation  120
  Freud and Subconscious Needs  121
  Mayo and the Hawthorne Studies  121
  Maslow's Hierarchy of Needs  122
  McGregor’s Theory X and Theory Y  128
  Frederick Herzberg  130

Manager, Learn to Better Understand Yourself
  as Well as Those around You  132
  Myers-Briggs Type Indicator  133
  Temperament Theory  134
  4-Dimensional Management  134
  Emotional Intelligence  135

Summary  135

CHAPTER 8: RISK MANAGEMENT AND PROBLEM SOLVING  137

Introduction  137
  Identifying and Dealing with Risk  137
    Definition of Risk  138
    Financial Risk  139
    Schedule Risk  139
    Incident Risk  140
    Design Risk  140
    Quality Risk  140
    Business Risk  141
Managing Risk 141

Problem Solving 142
  Detect the Problem Early 143
  Define the Problem Properly 145
  Analyze the Problem 146
  Develop and Analyze Creative Solutions 148
  Select the Best Solution 149
  Identify Side Effects and Mitigations 149
  Implement the Selected Solution and Mitigations 150
  Learn from the Process 151

Summary 151

SECTION III: TECHNICAL SKILLS 153

CHAPTER 9: SAFETY 155
  Introduction 155
  Accidents, Incidents, and Safety Risk 156
  The Importance of a Construction Safety Program 156
  The Supervisor’s Safety Responsibilities and Activities 158
  Creating a Safe Work Environment by Removing Job Hazards 159
    The Stakeholder’s Responsibility in Preventing Hazards 160
    Removing Job Site Hazards 161
  Developing a Mentality of Safety 163
    Habitual Safety Practices 163
    Recognizing and Correcting Unsafe Behavior 165
  Effectively Dealing with Safety Events 166
    Immediate Response to an Accident 166
    Follow-Up Response to an Accident 167

Summary 167

CHAPTER 10: THE CONTRACT AS A MANAGEMENT TOOL 169
  Introduction 169
  A Practical Understanding of the Contract 170
  Required Elements for an Enforceable Contract 172
    Meeting of the Minds 172
    Offer and Acceptance 172
    Mutual Consideration 172
    Performance 172
    Good Faith 172
    No Violation of Public Policy 172
CONTENTS

Components of the Construction Contract 173

Contract Couplets 174
  Rights and Responsibilities 174
  Written and Unwritten Language 175
  Helpful and Harmful Language 175

Reading the Contract 176

Using the Contract 178
  Properly Using the Contract 178
  Functions of the Contract 179

Summary 181

CHAPTER 11: MANAGING PHYSICAL RESOURCES 185

Introduction 185

Managing Manpower 185
  Safety Considerations 187
  Training 188

Managing Materials 189
  Materials Procurement 189
  Submittals 190
  Managing Materials Deliveries 192
  Job Site Materials Handling 193
  Billable Materials 194

Managing Tools and Equipment 194
  Training and Communication 195

Managing the Construction Site 195

Cash as a Resource 197

Managing Time on a Construction Project 199

Summary 199

CHAPTER 12: MANAGING COSTS: UNDERSTANDING THE ESTIMATE 201

Introduction 201

The Estimate 201

Types of Estimates 202

Truisms Regarding the Estimate 203
  The Supervisor’s Role 203
  Estimating as a Career Option 203

Preparing the Estimate 204

The Detailed Estimate 205
CONTENTS xiii

Preparing the Detailed Estimate 206
  Estimating Materials Costs 206
  Estimating Labor Cost 208
  Estimating Equipment Cost 211
  Subcontractor Proposals 214
  Estimating Indirect Cost 215
  Markup 216

Finalizing and Submitting the Estimate 217
Summary 218

CHAPTER 13: MANAGING COSTS—ELEMENTS OF COST CONTROL 221

Introduction 221
The System Is a Cycle 221
The Project Budget and the Project Labor Budget 225
Labor Cost Reports 228
The Cycle Continues 233
  Generating Historical Cost Information 233
Project Review 234
Summary 235

CHAPTER 14: MANAGING TIME ON A CONSTRUCTION PROJECT 237

Introduction 237
Scheduling Defined 238
The Schedule as a Planning Tool 239
Importance of the Schedule 239
Types of Schedules 240
  The Bar Chart 241
  Network Schedules 247
The Critical Path Method (CPM) 252
  Definitions 252
  Network Calculations 255
Development of a Network Schedule and the Critical Path 256
Basic Truisms with Regard to the Critical Path 274
Network Schedule Updates 274
Short-Interval Schedules 275
Summary 277